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I-90/Medical Lake I/C to Geiger Field I/C - Reconstruction - Phase 2
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2016

Q3 2017

Q1 2016

Q3 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2018

Q1 2019

Q3 2018

Q1 2019

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q4 2020

Q3 2022

Q4 2020

Q3 2022

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

609067D

Eastern 

I-90

Construction

As of Date:

Regional Admin:

Legislative Districts:

July 2021

M. Gribner
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Project Information

Project Description

Increasing private and commercial development on the west plains between Spokane and 
Cheney adjacent to Interstate 90 has increased traffic demands for the Medical Lake 
Interchange (Exit 272). Medical Lake Interchange is operating at level of service F during the 
peak hours. It is anticipated that level of service shall begin to degrade for the Geiger Field. 
Medical Lake Interchange was constructed in 1965 and Geiger Field Interchange was 
constructed in 1962. Upgrade and improve interchange at Geiger Field Exit 276.     

Contractor: 009604 - SHAMROCK PAVING, INC. - $2,996,537.73 - 12/10/2020 
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